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ESTIMATE RUN 12/02/2005

ESTIMATE SUMMARY 15:08:48

CONTID: C15135         ESTIMATE NO: 0006 PROG 2002

PCN: 15135-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

New Mexico St Ln to Hesperus PERCENT TIME:

PROJECT NO: HB 140A-003                   

New Mexico St Ln to Hesperus

NAME OF ROAD: SH 140

PROJECT COUNTIES: LA PLATA

CONTRACTOR:

ELAM CONSTRUCTION INCORPORATED PAY PERIOD ENDING 11/26/2005 DATE TIME STARTED 04/27/2005

1225 SO. 7TH. STREET DATE LET 04/07/2005 DATE WORK BEGAN 05/16/2005

 DATE AWARDED 04/12/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/26/2005 DATE ACCEPTED

GRAND JUNCTION CO 81501     970-242-5370 DATE NOTICE TO PROCEED 04/27/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,309,991.76 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 4,522,513.30 NON-PARTICIPATING 219,759.80

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

98.80

TIME ALLOW:

ORIG TIME ALLOW:

125 WORK DAYS

WORK DAYS110

94.65%

284,130.81

219,759.80

219,759.80

219,759.80

$

$

$

$

22,000.00

5,003,860.95

5,025,860.95

0.00

5,025,860.95

-67,837.70

0.00

4,958,023.25

0.00

AMOUNT DUE 4,958,023.25 219,759.80

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 219,759.80

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

123.5
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PCN: 15135-BID    ESTIMATE RUN 12/02/2005

PROJECT: HB 140A-003                   ESTIMATE NO: 0006 15:08:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF DELINEATOR 40.000 18.000

EACH 22.000 242.00

11.00000 40.000 440.00

202-00090  
 

0010 *REMOVAL OF ASPHALT MAT (PLANING) 344.000 344.000

SY  0.000 0.00

15.00000 344.000 5,160.00

202-00240  
 

0015 REMOVAL OF GROUND SIGN 7.000 0.000

EACH 7.000 294.00

42.00000 7.000 294.00

202-00810  
 

0020 *REMOVAL OF GUARDRAIL TYPE 3 925.000 742.000

LF  128.000 256.00

2.00000 870.000 1,740.00

202-01130  
 

0025 EMBANKMENT MATERIAL (COMPLETE IN PLACE) DELETED FROM 
PROJECT SEE #105 (22)

0.000 0.000

CY  0.000 0.00

45.00000 0.000 0.00

203-00060  
 

0030 MUCK EXCAVATION DELETED FROM PROJECT SEE #105 (22) 0.000 0.000

CY  0.000 0.00

42.00000 0.000 0.00

203-00100  
 

0035 ROLLING DELETED FROM PROJECT SEE #105 (22) 0.000 0.000

HOUR 0.000 0.00

83.00000 0.000 0.00

203-01140  
 

0040 BLADING 70.000 20.500

HOUR 0.000 0.00

90.00000 20.500 1,845.00

203-01500  
 

0045 COMBINATION LOADER DELETED FROM PROJECT SEE #105 (22) 0.000 0.000

HOUR 0.000 0.00

83.00000 0.000 0.00

203-01594  
 

0050 *POTHOLING 32.000 9.000

HOUR 23.000 3,680.00

160.00000 32.000 5,120.00

203-01597  
 

0055 CONCRETE WASHOUT STRUCTURE DELETED FROM PROJECT SEE 
#105 (22)

0.000 0.000

EACH 0.000 0.00

1,100.00000 0.000 0.00

208-00045  
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PCN: 15135-BID    ESTIMATE RUN 12/02/2005

PROJECT: HB 140A-003                   ESTIMATE NO: 0006 15:08:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *RESET MAILBOX STRUCTURE (TYPE 1) 65.000 42.000

EACH 23.000 6,210.00

270.00000 65.000 17,550.00

210-00011  
 

0065 *RESET MAILBOX STRUCTURE (TYPE 2) 9.000 3.000

EACH 4.000 1,340.00

335.00000 7.000 2,345.00

210-00012  
 

0070 *RESET MAILBOX STRUCTURE (TYPE 3) 6.000 6.000

EACH 0.000 0.00

360.00000 6.000 2,160.00

210-00013  
 

0075 *SEEDING (NATIVE) 0.400 0.000

ACRE 0.000 0.00

2,100.00000 0.000 0.00

212-00006  
 

0080 *MULCHING (WEED FREE STRAW) 0.400 0.000

ACRE 0.000 0.00

5,400.00000 0.000 0.00

213-00004  
 

0085 *MULCH TACKIFIER 80.000 0.000

LB  0.000 0.00

6.00000 0.000 0.00

213-00061  
 

0090 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.500

L S 0.000 0.00

4,200.00000 0.500 2,100.00

250-00010  
 

0095 *HAZARDOUS WASTE DISPOSAL DELETED FROM PROJECT SEE 
#105 (22)

0.000 0.000

CY  0.000 0.00

208.00000 0.000 0.00

250-00220  
 

0100 AGGREGATE BASE COURSE (SPECIAL) 22,000.000 21,192.960

TON 306.070 3,978.91

13.00000 21,499.030 279,487.39

304-09014  
 

0105 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) DELETED 
FROM PROJECT SEE #105 (22)

0.000 0.000

SY  0.000 0.00

21.00000 0.000 0.00

403-00721  
 

0110 FURNISH HOT BITUMINOUS PAVEMENT 5,133.150 5,133.150

TON 0.000 0.00

32.00000 5,133.150 164,260.80

403-09500  
 



CONTID: C15135         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 15135-BID    ESTIMATE RUN 12/02/2005

PROJECT: HB 140A-003                   ESTIMATE NO: 0006 15:08:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 46,290.130 46,426.160

TON -136.030 -3,128.69

23.00000 46,290.130 1,064,672.99

403-34701  
 

0120 *HEATING AND REMIXING TREATMENT 259,158.000 259,158.000

SY  0.000 0.00

3.55000 259,158.000 920,010.90

405-00100  
 

0125 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 4,141.210 4,256.950

TON -115.740 -24,305.40

210.00000 4,141.210 869,654.10

411-03352  
 

0130 EMULSIFIED ASPHALT (SLOW-SETTING) 20,765.000 20,765.000

GAL 0.000 0.00

1.00000 20,765.000 20,765.00

411-10255  
 

0135 EMULSIFIED ASPHALT (PRIME COAT) DELETED FROM PROJECT 
SEE #105 (22)

0.000 0.000

GAL 0.000 0.00

2.00000 0.000 0.00

411-10300  
 

0140 *ASPHALT REJUVENATING AGENT 18,218.000 18,218.000

GAL 0.000 0.00

1.50000 18,218.000 27,327.00

411-90010  
 

0145 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,250.000 512.500

LF  700.000 10,500.00

15.00000 1,212.500 18,187.50

606-00301  
 

0150 *TRANSITION TYPE 3G 12.000 4.000

EACH 8.000 9,120.00

1,140.00000 12.000 13,680.00

606-01370  
 

0155 *END ANCHORAGE (NONFLARED) 12.000 4.000

EACH 8.000 16,800.00

2,100.00000 12.000 25,200.00

606-02003  
 

0160 *END ANCHORAGE (FLARED) DELETED FROM PROJECT SEE #105 
(22)

0.000 0.000

EACH 0.000 0.00

1,550.00000 0.000 0.00

606-02005  
 

0165 FENCE (PLASTIC) DELETED FROM PROJECT SEE #105 (22) 0.000 0.000

LF  0.000 0.00

9.00000 0.000 0.00

607-11525  
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PCN: 15135-BID    ESTIMATE RUN 12/02/2005

PROJECT: HB 140A-003                   ESTIMATE NO: 0006 15:08:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *DELINEATOR (TYPE I) 18.000 0.000

EACH 18.000 414.00

23.00000 18.000 414.00

612-00001  
 

0175 *DELINEATOR (TYPE III) 8.000 0.000

EACH 8.000 192.00

24.00000 8.000 192.00

612-00003  
 

0180 *CONSTRUCTION SURVEYING 1.000 0.950

L S 0.050 800.00

16,000.00000 1.000 16,000.00

625-00000  
 

0185 *CONSTRUCTION SURVEYING (HOURLY) 22.000 22.000

HOUR 0.000 0.00

115.00000 22.000 2,530.00

625-00001  
 

0190 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

300,000.00000 1.000 300,000.00

626-00000  
 

0195 PUBLIC INFORMATION SERVICES 1.000 1.000

L S 0.000 0.00

7,400.00000 1.000 7,400.00

626-01000  
 

0200 *PAVEMENT MARKING PAINT 3,600.000 3,268.000

GAL 15.000 240.00

16.00000 3,283.000 52,528.00

627-00001  
 

0205 *EPOXY PAVEMENT MARKING 1,037.000 1,037.000

GAL 0.000 0.00

71.00000 1,037.000 73,627.00

627-00005  
 

0210 *FLAGGING 6,000.000 4,911.700

HOUR 587.900 9,994.30

17.00000 5,499.600 93,493.20

630-00000  
 

0215 *PILOT CAR OPERATION 898.300 898.100

HOUR 0.200 6.00

30.00000 898.300 26,949.00

630-00001  
 

0220 *TRAFFIC CONTROL INSPECTION 110.000 54.000

DAY 20.000 1,720.00

86.00000 74.000 6,364.00

630-00007  
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PCN: 15135-BID    ESTIMATE RUN 12/02/2005

PROJECT: HB 140A-003                   ESTIMATE NO: 0006 15:08:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *TRAFFIC CONTROL MANAGEMENT 104.000 82.000

DAY 22.000 9,460.00

430.00000 104.000 44,720.00

630-00012  
 

0230 *FLASHING BEACON (PORTABLE) 4.000 3.600

EACH 0.000 0.00

430.00000 3.600 1,548.00

630-80001  
 

0235 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 38.000 34.200

EACH 0.000 0.00

27.00000 34.200 923.40

630-80341  
 

0240 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 91.000 81.900

EACH 0.000 0.00

32.00000 81.900 2,620.80

630-80342  
 

0245 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 13.000 11.700

EACH 0.000 0.00

38.00000 11.700 444.60

630-80343  
 

0250 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 250.000 225.000

SF  0.000 0.00

11.00000 225.000 2,475.00

630-80344  
 

0255 *PORTABLE MESSAGE SIGN PANEL 2.000 1.800

EACH 0.000 0.00

5,400.00000 1.800 9,720.00

630-80355  
 

0260 *DRUM CHANNELIZING DEVICE 108.000 97.200

EACH 0.000 0.00

20.00000 97.200 1,944.00

630-80360  
 

0265 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 6.000 5.400

EACH 0.000 0.00

27.00000 5.400 145.80

630-80364  
 

0270 GUARDRAIL TYPE 7 (TEMPORARY) 450.000 0.000

LF  0.000 0.00

48.00000 0.000 0.00

630-80376  
 

0275 *TRAFFIC CONE 250.000 225.000

EACH 0.000 0.00

8.00000 225.000 1,800.00

630-80380  
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PCN: 15135-BID    ESTIMATE RUN 12/02/2005

PROJECT: HB 140A-003                   ESTIMATE NO: 0006 15:08:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000

L S 1.000 5,400.00

5,400.00000 1.000 5,400.00

630-80510  
 

0285 *MOBILE PROFILOGRAPH OPERATION ZONE DELETED FROM 
PROJECT SEE #105 (22)

1.000 0.000

L S 0.000 0.00

1,100.00000 0.000 0.00

630-80560  
 

0290 F/A MINOR CONTRACT REVISIONS 170,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0295 F/A PARTNERING 10,000.000 112.500

F A 0.000 0.00

1.00000 112.500 112.50

700-70011  
 

0300 F/A ASPHALT PAVEMENT INCENTIVE (PAVEMENT SMOOTHNESS) 96,128.780 0.000

F A 96,128.780 96,128.78

1.00000 96,128.780 96,128.78

700-70012  
 

0305 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0310 F/A QUALITY INCENTIVE PAYMENT 38,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0315 F/A ESB PROGRAM DELETED FROM PROJECT SEE #105 (22) 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0320 F/A ADJUST UTILITIES 2,461.870 2,461.870

F A 0.000 0.00

1.00000 2,461.870 2,461.87

700-70060  
 

0325 F/A EROSION CONTROL 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0435 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 553.390 509.680

TON 43.710 3,933.90

90.00000 553.390 49,805.10

403-00720  
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PCN: 15135-BID    ESTIMATE RUN 12/02/2005

PROJECT: HB 140A-003                   ESTIMATE NO: 0006 15:08:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 MUCK EXCAVATION 400.000 354.200

CY  27.000 540.00

20.00000 381.200 7,624.00

203-00100  
 

0450 ADDED ITEM (TON)/ LEVELING ASPHALT, (SX) 16,175.990 16,175.990

TON 0.000 0.00

28.00000 16,175.990 452,927.72

900-00024  
 

0455 REMOVAL OF ASPHALT MAT 27.000 27.000

SY  0.000 0.00

37.00000 27.000 999.00

202-00220  
 

0460 REMOVAL OF PIPE 72.000 72.000

LF  0.000 0.00

43.00000 72.000 3,096.00

202-00035  
 

0465 STRUCTURE BACKFILL (FLOW-FILL) 90.000 90.000

CY  0.000 0.00

145.00000 90.000 13,050.00

206-00065  
 

0470 STRUCTURE EXCAVATION 21.000 21.000

CY  0.000 0.00

355.00000 21.000 7,455.00

206-00000  
 

0475 RIPRAP (12 INCH) 81.000 57.000

CY  24.000 2,880.00

120.00000 81.000 9,720.00

506-00212  
 

0480 54 INCH REINFORCED CONCRETE PIPE 60.000 60.000

LF  0.000 0.00

300.00000 60.000 18,000.00

603-01540  
 

0485 54 INCH REINFORCED CONCRETE END SECTION 2.000 2.000

EACH 0.000 0.00

1,400.00000 2.000 2,800.00

603-05054  
 

0490 ADDED ITEM (DOLLAR)/ FOR COMPACTION TEST SECTION 
(DENSITY ELEMENT)

-876.570 -876.570

DOL 0.000 0.00

1.00000 -876.570 -876.57

900-00006  
 

0495 MATERIAL SAMPLING AND DELIVERY TESTING FOR LEAD PAINT 8.000 8.000

EACH 0.000 0.00

150.00000 8.000 1,200.00

250-00120  
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PCN: 15135-BID    ESTIMATE RUN 12/02/2005

PROJECT: HB 140A-003                   ESTIMATE NO: 0006 15:08:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 EMBANKMENT MATERIAL (COMPLETE IN PLACE) NEW ITEM 261.870 261.870

TON 0.000 0.00

23.80000 261.870 6,232.51

203-00061  
 

0505 ADDED ITEM (DOLLAR)/ FORCE ACCOUNT PIPE WORK @ 
HESPERUS

1,939.560 1,939.560

DOL 0.000 0.00

1.00000 1,939.560 1,939.56

900-00006  
 

0510 ADDED ITEM (CUBIC YARD)/ STRUCTURE EXCAVATION 
(SPECIAL)

76.000 76.000

CY  0.000 0.00

23.00000 76.000 1,748.00

900-00004  
 

0515 ADDED ITEM (EACH)/ PANEL AND SUPPORT @ CR 141/SH 140 
INTERS.

1.000 0.000

EACH 1.000 1,998.00

1,998.00000 1.000 1,998.00

900-00007  
 

CAT 0200 $158,693.80 4,769,659.95CURRENT AMT 5,051,690.76 $$

CAT NO0300 STR P-04-A 

0330 REMOVAL OF MAT FROM BRIDGE DELETED FROM PROJECT SEE 
#105 (22)

20.000 0.000

SY  0.000 0.00

105.00000 0.000 0.00

202-00410  
 

0335 *REMOVAL OF BRIDGE RAILING 216.000 0.000

LF  216.000 1,728.00

8.00000 216.000 1,728.00

202-00425  
 

0340 *REPAIR CURB 34.000 34.000

LF  0.000 0.00

105.00000 34.000 3,570.00

210-00440  
 

0345 GEOTEXTILE (PAVING) 287.000 287.000

SY  0.000 0.00

3.00000 287.000 861.00

420-00500  
 

0350 *CONCRETE SEALER (CALCIUM NITRITE) 370.000 370.000

SY  0.000 0.00

92.00000 370.000 34,040.00

515-00410  
 

0355 *CONCRETE (PATCHING) 334.000 329.000

SF  5.000 575.00

115.00000 334.000 38,410.00

601-06150  
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PCN: 15135-BID    ESTIMATE RUN 12/02/2005

PROJECT: HB 140A-003                   ESTIMATE NO: 0006 15:08:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STR P-04-A 

0360 *BRIDGE RAIL TYPE 10R 216.000 0.000

LF  216.000 19,440.00

90.00000 216.000 19,440.00

606-11010  
 

CAT 0300 $21,743.00 98,049.00CURRENT AMT 100,149.00 $$

CAT NO0301 STR O-04-K 

0365 *REMOVAL OF BRIDGE RAILING 218.000 218.000

LF  0.000 0.00

8.00000 218.000 1,744.00

202-00425  
 

0370 GEOTEXTILE (PAVING) 290.000 290.000

SY  0.000 0.00

3.00000 290.000 870.00

420-00500  
 

0375 *CONCRETE SEALER (CALCIUM NITRITE) 370.000 370.000

SY  0.000 0.00

92.00000 370.000 34,040.00

515-00410  
 

0380 *CONCRETE (PATCHING) 94.000 94.000

SF  0.000 0.00

115.00000 94.000 10,810.00

601-06150  
 

0385 *BRIDGE RAIL TYPE 10R 218.000 218.000

LF  0.000 0.00

90.00000 218.000 19,620.00

606-11010  
 

CAT 0301 $0.00 67,084.00CURRENT AMT 67,084.00 $$

CAT NO0302 STR P-04-E 

0390 REMOVAL OF MAT FROM BRIDGE DELETED FROM PROJECT SEE 
#105 (22)

0.000 0.000

SY  0.000 0.00

105.00000 0.000 0.00

202-00410  
 

0395 *REMOVAL OF BRIDGE RAILING 191.000 0.000

LF  191.000 1,528.00

8.00000 191.000 1,528.00

202-00425  
 

0400 GEOTEXTILE (PAVING) 255.000 255.000

SY  0.000 0.00

3.00000 255.000 765.00

420-00500  
 

0405 *CONCRETE SEALER (CALCIUM NITRITE) 315.000 315.000

SY  0.000 0.00

92.00000 315.000 28,980.00

515-00410  
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PCN: 15135-BID    ESTIMATE RUN 12/02/2005

PROJECT: HB 140A-003                   ESTIMATE NO: 0006 15:08:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 STR P-04-E 

0410 *SAWING AND SEALING BRIDGE JOINT 317.000 0.000

LF  317.000 20,605.00

65.00000 317.000 20,605.00

518-03000  
 

0415 *BRIDGE RAIL TYPE 10R 191.000 0.000

LF  191.000 17,190.00

90.00000 191.000 17,190.00

606-11010  
 

CAT 0302 $39,323.00 69,068.00CURRENT AMT 69,068.00 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0420 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

9,000.00000 1.000 9,000.00

620-00002  
 

0425 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

10,000.00000 1.000 10,000.00

620-00012  
 

0430 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

1,500.00000 2.000 3,000.00

620-00020  
 

CAT 0400 $0.00 22,000.00CURRENT AMT 22,000.00 $$

PROJECT TOTAL 219,759.80 $ 5,025,860.95CURRENT AMT 5,309,991.76 $$


